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Xcel Energy, Inc. (Xcel Energy) provides the following update to the North Dakota Public Service 
Commission (Commission) on construction activity at the Courtenay Wind Farm. Wanzek Construction, 
Inc. (Wanzek) is the general contractor. Vestas American Wind Technology, Inc. (Vestas) is the Turbine 
Supplier. The construction management team from Wanzek is on-site and engaged in construction 
management. All Transmission Line work is now complete. All Collection cable plowing is now 
complete. All Turbine Component deliveries are now complete. Erection is complete. Circuit energization 
is complete.  All 100 Turbines have been energized and the Commercial Operation Date was signed on 
December 1, 2016. Wanzek has completed the spring work and signatures on the Final Completion 
Certificate are pending. Seeding is completed and the SWPPP will be transferred to Xcel Energy when 
the Final Completion Certificate is signed. Stutsman County has provided verbal approval that Wanzek 
has met county requirements for the project and is working on obtaining sign off from all townships in the 
project footprint. The Final Completion Certificate will be signed once this is obtained. 
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